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ESTIMATE RUN 09/06/2005

ESTIMATE SUMMARY 15:39:43

CONTID: C15053         ESTIMATE NO: 0004 PROG 2002

PCN: 15053-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EAST: AURORA TO AGATE PERCENT TIME:

PROJECT NO: IM 0704-205                   

I-70 EAST:  AURORA TO AGATE

NAME OF ROAD: I-70

PROJECT COUNTIES: ELBERT

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 09/02/2005 DATE TIME STARTED 05/02/2005

P.O. BOX 505 DATE LET 03/03/2005 DATE WORK BEGAN 05/02/2005

 DATE AWARDED 03/10/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/29/2005 DATE ACCEPTED

SWINK CO 81077     719-384-5956 DATE NOTICE TO PROCEED 05/02/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 978,726.10 PARTICIPATING $ $ 67,661.24

AWARD PROJECT AMT: 955,736.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-5,990.84

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,879.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

84.67

TIME ALLOW:

ORIG TIME ALLOW:

75 WORK DAYS

WORK DAYS75

29.24%

692,547.08

67,661.24

61,670.40

59,790.56

$

$

$

$

286,179.02

0.00

286,179.02

35,999.05

322,178.07

-7,685.37

0.00

314,492.70

0.00

AMOUNT DUE 314,492.70 59,790.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 59,790.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 1

ADAMS, REGION 1

63.5
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PCN: 15053-BID    ESTIMATE RUN 09/06/2005

PROJECT: IM 0704-205                   ESTIMATE NO: 0004 15:39:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE PAVEMENT 4,615.000 1,005.900

SY  111.830 3,746.31

33.50000 1,117.730 37,443.96

202-00210  
 

0010 MUCK EXCAVATION 750.000 19.800

CY  8.100 81.00

10.00000 27.900 279.00

203-00100  
 

0015 CONCRETE WASHOUT STRUCTURE 5.000 2.000

EACH 2.000 1,200.00

600.00000 4.000 2,400.00

208-00045  
 

0020 REPLACE CONCRETE PAVEMENT 4,615.000 1,005.900

SY  111.830 9,729.21

87.00000 1,117.730 97,242.51

210-03100  
 

0020 MATERIAL ALLOWANCE REINFORCING STEEL 4,087.500

SY  -111.829 -733.60

6.56000 3,975.671 26,080.40

0025 AGGREGATE BASE COURSE (CLASS 6) 750.000 71.700

CY  9.800 372.40

38.00000 81.500 3,097.00

304-06007  
 

0030 RECONDITIONING 4,615.000 1,005.900

SY  111.830 559.15

5.00000 1,117.730 5,588.65

306-01000  
 

0035 PARTIAL DEPTH REPAIR OF CONCRETE PAVEMENT 916.000 222.800

SF  5.100 153.00

30.00000 227.900 6,837.00

412-05000  
 

0035 MATERIAL ALLOWANCE SIKAQUICK 2500 REPAIR MORTAR 784.698

SF  -5.099 -10.81

2.12000 779.599 1,652.75

0040 *MOBILIZATION 1.000 0.500

L S 0.100 5,000.00

50,000.00000 0.600 30,000.00

626-00000  
 

0045 *FLAGGING 2,400.000 589.000

HOUR 331.500 6,630.00

20.00000 920.500 18,410.00

630-00000  
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PCN: 15053-BID    ESTIMATE RUN 09/06/2005

PROJECT: IM 0704-205                   ESTIMATE NO: 0004 15:39:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *TRAFFIC CONTROL INSPECTION 30.000 11.000

DAY 12.000 660.00

55.00000 23.000 1,265.00

630-00007  
 

0055 *TRAFFIC CONTROL MANAGEMENT 75.000 43.000

DAY 23.000 8,050.00

350.00000 66.000 23,100.00

630-00012  
 

0060 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 2.500

EACH 0.000 0.00

50.00000 2.500 125.00

630-80341  
 

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.000 13.500

EACH 1.000 115.00

115.00000 14.500 1,667.50

630-80342  
 

0070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 12.000

EACH 0.000 0.00

115.00000 12.000 1,380.00

630-80343  
 

0075 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 276.000 138.000

SF  0.000 0.00

22.00000 138.000 3,036.00

630-80344  
 

0080 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

630-80355  
 

0085 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

2,400.00000 1.000 2,400.00

630-80358  
 

0090 *DRUM CHANNELIZING DEVICE 125.000 62.500

EACH 0.000 0.00

45.00000 62.500 2,812.50

630-80360  
 

0095 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000

EACH 0.000 0.00

65.00000 5.000 325.00

630-80363  
 

0100 *TRAFFIC CONE 250.000 100.000

EACH 0.000 0.00

11.00000 100.000 1,100.00

630-80380  
 



CONTID: C15053         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15053-BID    ESTIMATE RUN 09/06/2005

PROJECT: IM 0704-205                   ESTIMATE NO: 0004 15:39:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0110 F/A ON-THE-JOB TRAINEE 601.600 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0115 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0120 F/A ON-THE-JOB TRAINEE 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0125 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0250 BARRICADE (TYPE 3 M-A) (TEMPORARY) MCR 1 LINE ITEM 1 4.000 0.000

EACH 2.000 310.00

155.00000 2.000 310.00

630-80335  
 

0255 ADDED ITEM (LUMP SUM)/ COLD PATCH 1.000 0.000

L S 1.000 500.00

500.00000 1.000 500.00

900-00014  
 

CAT 0200 $36,361.66 275,052.27CURRENT AMT 833,751.10 $$

CAT NO0300 STRUCTURE F-20-BE 

0130 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 230.000 47.160

SY  0.000 0.00

34.00000 47.160 1,603.44

202-00454  
 

0135 HOT POURED JOINT AND CRACK SEALANT 0.300 0.000

TON 0.120 780.00

6,500.00000 0.120 780.00

408-01000  
 

0140 CONCRETE SEALER 230.000 0.000

SY  0.000 0.00

12.00000 0.000 0.00

515-00400  
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PCN: 15053-BID    ESTIMATE RUN 09/06/2005

PROJECT: IM 0704-205                   ESTIMATE NO: 0004 15:39:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-20-BE 

0145 CONCRETE SEALER (CALCIUM NITRITE) 230.000 54.000

SY  0.000 0.00

21.00000 54.000 1,134.00

515-00410  
 

0145 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 175.910

SY  0.000 0.00

8.52500 175.910 1,499.63

0150 BRIDGE EXPANSION DEVICE (0-4 INCH) 90.000 0.000

LF  76.600 4,213.00

55.00000 76.600 4,213.00

518-01004  
 

0150 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 90.000

LF  -76.600 -1,378.80

18.00000 13.400 241.20

0155 CONCRETE CLASS D (BRIDGE) 57.000 5.870

CY  0.000 0.00

225.00000 5.870 1,320.75

601-03040  
 

CAT 0300 $3,614.20 10,792.02CURRENT AMT 35,135.00 $$

CAT NO0301 STRUCTURE F-20-BF 

0160 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 230.000 49.810

SY  73.190 2,488.46

34.00000 123.000 4,182.00

202-00454  
 

0165 HOT POURED JOINT AND CRACK SEALANT 0.300 0.000

TON 0.120 780.00

6,500.00000 0.120 780.00

408-01000  
 

0170 CONCRETE SEALER 230.000 0.000

SY  0.000 0.00

12.00000 0.000 0.00

515-00400  
 

0175 CONCRETE SEALER (CALCIUM NITRITE) 230.000 62.000

SY  87.000 1,827.00

21.00000 149.000 3,129.00

515-00410  
 

0175 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 168.000

SY  -87.001 -741.68

8.52500 80.999 690.52
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PCN: 15053-BID    ESTIMATE RUN 09/06/2005

PROJECT: IM 0704-205                   ESTIMATE NO: 0004 15:39:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-20-BF 

0180 BRIDGE EXPANSION DEVICE (0-4 INCH) 90.000 0.000

LF  76.100 4,185.50

55.00000 76.100 4,185.50

518-01004  
 

0180 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 90.000

LF  -76.100 -1,369.80

18.00000 13.900 250.20

0185 CONCRETE CLASS D (BRIDGE) 57.000 5.560

CY  8.050 1,811.25

225.00000 13.610 3,062.25

601-03040  
 

CAT 0301 $8,980.73 16,279.47CURRENT AMT 35,135.00 $$

CAT NO0302 STRUCTURE F-20-BQ 

0190 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 250.000 0.000

SY  48.910 1,662.94

34.00000 48.910 1,662.94

202-00454  
 

0195 HOT POURED JOINT AND CRACK SEALANT 0.300 0.000

TON 0.000 0.00

6,500.00000 0.000 0.00

408-01000  
 

0200 CONCRETE SEALER 250.000 0.000

SY  0.000 0.00

12.00000 0.000 0.00

515-00400  
 

0205 CONCRETE SEALER (CALCIUM NITRITE) 250.000 0.000

SY  68.000 1,428.00

21.00000 68.000 1,428.00

515-00410  
 

0205 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 250.000

SY  -68.000 -579.70

8.52500 182.000 1,551.55

0210 BRIDGE EXPANSION DEVICE (0-4 INCH) 85.500 0.000

LF  0.000 0.00

55.00000 0.000 0.00

518-01004  
 

0210 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 85.500

LF  0.000 0.00

18.00000 85.500 1,539.00
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PCN: 15053-BID    ESTIMATE RUN 09/06/2005

PROJECT: IM 0704-205                   ESTIMATE NO: 0004 15:39:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-20-BQ 

0215 CONCRETE CLASS D (BRIDGE) 62.000 0.000

CY  5.430 1,221.75

225.00000 5.430 1,221.75

601-03040  
 

CAT 0302 $3,732.99 7,403.24CURRENT AMT 37,352.50 $$

CAT NO0303 STRUCTURE F-20-BR 

0220 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 250.000 0.000

SY  122.780 4,174.52

34.00000 122.780 4,174.52

202-00454  
 

0225 HOT POURED JOINT AND CRACK SEALANT 0.300 0.000

TON 0.000 0.00

6,500.00000 0.000 0.00

408-01000  
 

0230 CONCRETE SEALER 250.000 0.000

SY  0.000 0.00

12.00000 0.000 0.00

515-00400  
 

0235 CONCRETE SEALER (CALCIUM NITRITE) 250.000 0.000

SY  138.000 2,898.00

21.00000 138.000 2,898.00

515-00410  
 

0235 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 250.000

SY  -138.000 -1,176.45

8.52500 112.000 954.80

0240 BRIDGE EXPANSION DEVICE (0-4 INCH) 85.500 0.000

LF  0.000 0.00

55.00000 0.000 0.00

518-01004  
 

0240 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 85.500

LF  0.000 0.00

18.00000 85.500 1,539.00

0245 CONCRETE CLASS D (BRIDGE) 62.000 0.000

CY  13.710 3,084.75

225.00000 13.710 3,084.75

601-03040  
 

CAT 0303 $8,980.82 12,651.07CURRENT AMT 37,352.50 $$

PROJECT TOTAL 61,670.40 $ 322,178.07CURRENT AMT 978,726.10 $$


